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NEWPORT CONSTRUCTION SCHEDULE - MIDDLESEX TRNPK PHASE Il BEDFORD, MA

Monday Tuesday Wednesday Thursday Friday Saturday [ Sunday
08/06/12 08/07/12 08/08/12 08/09/12 08/10/12 08/11/12 08/12/12
Drainage Mainline (441+30 to 428+00) NCC
Gravel, Dense Grade & Grade Roadway 445+00 - 428+00 Mainline NCC
Grade & Loam Slopes behind Curb Crosby Dr. & 443 - 452+50 LT NCC
| Form & Place Conc Walks - MITRE Link at Rte. 62 | NCC Conc
Reinforced Concrete Walk on Plank St. Algar
Raise Castings - Crosby Drive & Plank St Alonso
08/13/12 08/14/12 08/15/12 08/16/12 08/17/12 08/18/12 08/19/12
Support Paving 445+00 - 428+00 Mainline R & D Pavement 428+00 - 414+00 Mainline NCC
Subgrade & Place Loam 396+00 - 399+00 RT Drainage 428+00 - 421+00 Mainline NCC
Full Depth Widening 454+00 - 456+00 LT Traffic Signal HH in Rdwy Loc. No. 3 NCC
Pavement Milling Rte. 62 Garrity
Bit Conc Base & Binder 445+00 - 428+00 Mainline Bit Conc Top Course - MITRE Link & Rte 62 NCC Paving
08/20/12 08/21/12 08/22/12 08/23/12 08/24/12 08/25/12 08/26/12
Drainage 428+00 - 418+00 Mainline Grade Rdwy 428 - 421 NCC
Traffic Signal Conduit
Loc. No. 2 NCC
Install Granite Bounds - Prep for Berm NCC
Install Granite Curb - Median 433+00 - 443+00 | DaPonte
| | Raise Castings - 428+00 - 445+00 Mainline Alonso
Complete Traffic Signals w/Loops (Rte. 62) Dagle
08/27/12 [ 08/28/12 | 08/29/12 08/30/12 08/31/12 09/01/12 09/02/12
Gravel, Dense Graded & Grade Roadway 428+00 - 415+00 Mainline NCC
[ | Bit Conc Base & Binder 428+00 - 415+00 Mainline | NCC Paving
Gravel & Grade Medians 433+00 - 443+00 Inverts - Drain Manholes NCC
| | Form & Place Cement Concrete Medians 433+00 - 443+00 NCC Conc
Final Pavement Markings - MITRE Link & Rte. 62 Liddell
[Signage - MITRE Link Liddell
Bit Conc Berm - Various Locations NCC Paving

PLEASE NOTE ALL SCHEDULED WORK IS SUBJECT TO MODIFICATIONS DUE TO WEATHER OR OTHER CONDITIONS BEYOND OUR CONTROL

Newport Construction Corp.
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